COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2019

ESTI MATE SUMVARY 16: 00: 37
CONTI D C20927 ESTI MATE NO. 0009 PROG SPEC YR: 2005
PCN: 20927- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.0 DAYS TIVE ALLOW 118 CALENDAR DAYS
PUEBLO FY17/18 SI GNAL CAPI TAL PERCENT TIME:  100. 00 ORI G TIME ALLOW 98 CALENDAR DAYS
PROJECT NO. STAMD86- 076
PUEBLO FY17/18 SI GNAL CAPI TAL
NAME OF ROAD: 0201
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 02/ 28/ 2019 DATE TI ME STARTED 03/30/2018
26898 E. HW 96 DATE LET 02/ 08/ 2018 DATE WORK BEGAN 04/ 18/ 2018
DATE AWARDED 03/ 29/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/27/2018 DATE ACCEPTED
PUEBLO CO 81001 (719) 948- 3343 DATE NOTI CE TO PROCEED 03/30/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 928, 695. 45 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 843, 032. 30 NON- PARTI CI PATI NG 903, 785. 40 175, 787. 95
PERCENT COMPLETE: 97.32% TOTAL EARNI NGS 903, 785. 40 175,787.95
FUNDS AVAI LABLE: $ 24,910.05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 903, 785. 40 175, 787. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12, 645. 48 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 891, 139. 92 175, 787. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 891, 139. 92 175, 787. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 175, 787. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20927-BI D ESTI MATE RUN 02/ 28/ 2019
PRQJECT: STAMD86- 076 ESTI MATE NO 0009 16: 00: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 Renoval of Median Cover 5. 000 5. 000
SY 0. 000 0. 00
30. 00000 5. 000 150. 00
0010 202-00200 Renoval of Sidewal k 204. 000 180. 000
SY 24.000 360. 00
15. 00000 204. 000 3, 060. 00
0015 202-00203 Renoval of Curb and Gutter 353. 000 353. 000
LF 0. 000 0. 00
11. 00000 353. 000 3,883. 00
0020 202-00210 Renoval of Concrete Pavenent 4.000 4.000
5% 0. 000 0. 00
95. 00000 4.000 380. 00
0025 202-00250 *Renoval of Pavenent Marking 1, 170. 000 1,170. 000
SF 0. 000 0. 00
5. 45000 1,170. 000 6, 376. 50
0030 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 500
LS 0.500 3,100. 00
6, 200. 00000 1.000 6, 200. 00
0035 202-05026 Sawi ng Asphalt Material (6 Inch) 568. 000 568. 000
LF 0. 000 0. 00
10. 50000 568. 000 5, 964. 00
0040 203-01597 *Pot hol i ng 160. 000 139. 000
HOUR 0. 000 0. 00
140. 00000 139. 000 19, 460. 00
0045 208-00035 Aggr egat e Bag 56. 000 53. 000
LF 0. 000 0. 00
20. 00000 53. 000 1, 060. 00
0050 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
825. 00000 1.000 825. 00
0055 210-00760 Reset Luminaire 9. 000 5. 000
EACH 4.000 1,100. 00

275. 00000 9. 000 2,475.00



CONTI D: C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20927-BI D ESTI MATE RUN 02/ 28/ 2019
PRQJECT: STAMD86- 076 ESTI MATE NO: 0009 16: 00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 8. 000 1, 800. 00
225. 00000 8. 000 1, 800. 00
0065 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 1. 000 125. 00
125. 00000 1.000 125.00
0070 210-00860 Reset Pedestrian Push Button 2.000 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
0075 210- 00865 Reset Pedestrian Signal Head 6. 000 6. 000
EACH 0. 000 0. 00
225. 00000 6. 000 1, 350. 00
0080 210- 00890 Reset Intersection Detection System (Canera) 1. 000 0. 000
EACH 1.000 1,025.00
1, 025. 00000 1. 000 1, 025. 00
0085 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 1. 000 275. 00
275. 00000 1.000 275.00
0090 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 51. 500 38. 640
TON 3. 000 540. 00
180. 00000 41. 640 7,495. 20
0095 412-00190 *Concrete Pavenent (Patching) 4.000 4.000
5% 0. 000 0. 00
142.50000 4.000 570. 00
0100 503-00036  *Drilled Caisson (36 Inch) 243. 000 243. 000
LF 0. 000 0. 00
350. 00000 243. 000 85, 050. 00
0105 608-00000 *Concrete Sidewal k 325. 000 156. 000
SY 169. 000 8, 703. 50
51. 50000 325. 000 16, 737. 50
0110 608-00010 *Concrete Curb Ranmp 53. 000 30. 000
Sy 23.000 1,667.50

72.50000 53. 000 3,842.50



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

608- 00012

608- 00015

609- 21020

610- 00030

613- 00206

613- 00306

613-01200

613- 01300

613-07003

613-10000

613- 50150

C20927
20927-BID
STAMD86- 076
| TEM
DESCRI PTI ON

ROADWAY

*Curb Ranp (Special)

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section Il-B)

*Medi an Cover Material (Concrete)

2 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Type Three Pull Box

Wring

Secondary Service Pedestal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
42.000
sy
121. 00000
140. 000
SF
62. 25000
381. 000
LF
26. 75000
137. 000
SF
17. 20000
2, 272. 000
LF
10. 00000
2,192. 000
LF
12. 00000
420. 000
LF
9. 50000
885. 000
LF
11. 50000
23.000
EACH
525. 00000
1. 000
LS
24, 500. 00000
4. 000
EACH

2, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

42.000
0. 000
42.000

43. 000
24.000
67. 000

381. 000
0. 000
381. 000

137. 000
0. 000
137. 000

2,272.000
0. 000
2,272.000

2,192. 000
0. 000
2,192. 000

420. 000
0. 000
420. 000

885. 000
0. 000
885. 000

15. 000
8. 000
23.000

0.500
0.500
1.000

4.000
0. 000
4.000
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ESTI MATE RUN 02/ 28/ 2019

1, 494

4,200

12, 250

.00

00

.00

.00

.00

.00

.00

.00

00

00

.00

16: 00: 37

AMOUNT

5,082

4,170

10, 191.

2, 356

22,720

26, 304

3,990

10,177

12,075

24,500

9, 400

00

75

75

40

00

00

00

50

00

00

00



CONTI D: C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20927-BI D ESTI MATE RUN 02/ 28/ 2019
PRQJECT: STAMD86- 076 ESTI MATE NO: 0009 16: 00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00012 Sign Panel (Cass II) 297. 000 173. 000
SF 124.000 2,790.00
22.50000 297. 000 6, 682. 50
0175 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 2.000
EACH 2.000 480. 00
240. 00000 4.000 960. 00
0180 614-70150 Pedestrian Signal Face (16) (Countdown) 20. 000 17. 000
EACH 3. 000 1, 680. 00
560. 00000 20. 000 11, 200. 00
0185 614-70336 Traffic Signal Face (12-12-12) 53. 000 33. 000
EACH 20. 000 14, 300. 00
715. 00000 53. 000 37, 895. 00
0190 614-70448 Traffic Signal Face (12-12-12-12) 12. 000 4.000
EACH 4.000 3,220.00
805. 00000 8. 000 6, 440. 00
0195 614-72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
15, 600. 00000 1.000 15, 600. 00
0200 614-72860 Pedestrian Push Button 20. 000 8.000
EACH 12. 000 16, 680. 00
1, 390. 00000 20. 000 27, 800. 00
0205 614-72896 Intersection Detection System (Canera)(lnstall Only) 2. 000 0. 000
EACH 2.000 1, 750. 00
875. 00000 2.000 1, 750. 00
0210 614-75855 Traffic Signal Controller Cabinet (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
1, 350. 00000 3. 000 4, 050. 00
0215 614- 80000 Fl ashi ng Beacon 4. 000 3. 000
EACH 1. 000 2, 050. 00
2, 050. 00000 4.000 8, 200. 00
0220 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

15, 200. 00000 1. 000 15, 200. 00



CONTI D: C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20927-BI D ESTI MATE RUN 02/ 28/ 2019
PRQJECT: STAMD86- 076 ESTI MATE NO: 0009 16: 00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
14, 800. 00000 1. 000 14, 800. 00
0230 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
16, 050. 00000 1. 000 16, 050. 00
0235 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 7.000 5. 000
EACH 2.000 33, 000. 00
16, 500. 00000 7.000 115, 500. 00
0240 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 4.000 2.000
EACH 2.000 32, 200. 00
16, 100. 00000 4.000 64, 400. 00
0245 614-82020 Traffic Signal Pole Steel (2 Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
22,975. 00000 1. 000 22,975. 00
0250 614-84000 Traffic Signal Pedestal Pole Steel 16. 000 15. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 16. 000 30, 400. 00
0255 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 1.000 3, 250. 00
3, 250. 00000 1. 000 3, 250. 00
0260 614-87424 Fi ber Optic Cable (Single Mde) (24 Strands) 400. 000 400. 000
LF 0. 000 0. 00
1.10000 400. 000 440. 00
0265 614-87501 Splice Fiber Optic Cable (1 Strand) 2.000 2.000
EACH 0. 000 0.00
1, 525. 00000 2.000 3, 050. 00
0270 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
5, 750. 00000 1.000 5, 750. 00
0275 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0.00

28, 400. 00000 1. 000 28, 400. 00



CONTI D: C20927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20927-BI D ESTI MATE RUN 02/ 28/ 2019
PRQJECT: STAMD86- 076 ESTI MATE NO: 0009 16: 00: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 10. 000 10. 000
GAL 0. 000 0.00
360. 00000 10. 000 3, 600. 00
0285 627-30405  *Preforned Thernopl astic Pavement MarKking 88. 000 88. 000
(Wér d- Synbol ) s 0. 000 0.00
18. 10000 88. 000 1,592. 80
0290 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 386. 000 386. 000
Li ne
) SF 0. 000 0.00
16. 75000 386. 000 6, 465. 50
0295 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0300 630-00007 *Traffic Control Inspection 38. 000 21. 000
DAY 0. 000 0.00
50. 00000 21.000 1, 050. 00
0305 630-00012 *Traffic Control Management 121. 000 100. 000
DAY 21.000 11, 550. 00
550. 00000 121. 000 66, 550. 00
0310 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 14. 400
EACH 2.600 54. 60
21. 00000 17. 000 357.00
0315 630-80342 *Construction Traffic Sign (Panel Size B) 41.000 36. 900
EACH 4.100 106. 60
26. 00000 41. 000 1, 066. 00
0320 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0.200 825. 00
4,125. 00000 2.000 8, 250. 00
0325 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 800
Type
ype) EACH 0. 200 175. 00
875. 00000 2.000 1, 750. 00
0330 630-80360  *Drum Channel i zi ng Device 63. 000 56. 700
EACH 6. 300 37.80

6. 00000 63. 000 378. 00



CONTI D: C20927

PCN: 20927-BID

PRQIECT STAMD86- 076

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0335 630-80380 *Traffic Cone

0340 630-80520 *Mobi | e Pavenent Marking Zone
0345 700-70010 F/ A M nor Contract Revisions

0350 700-70016 F/ A Fuel Cost Adj ustnment

0355 700- 70037 F/ A Cont ami nat ed Soi |

0360 700-70190 F/ A Electric Service

0365 202-00220 Rem Asphalt Mat

0370 503-00024 Drilled Caisson (24 In)

0375 614-72740 Bl ank Qut Sign(LED)(Sing Fac)
0380 614-72862 Ped Push Button (Spec)

0385 614-86700 Furn Traf Sig Equip

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
78. 000
EACH
5. 25000
2.000
DAY
3, 150. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
7, 500. 000
FA
1. 00000
128. 000
sy
35. 00000
68. 000
LF
300. 00000
1. 000
EACH
5, 725. 00000
18. 000
EACH
340. 00000
1. 000
LS

1, 478. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

70. 200
7.800
78. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

128. 000
0. 000
128. 000

64. 000
4. 000
68. 000

1. 000
0. 000
1. 000

6. 000
12. 000
18. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 02/ 28/ 2019

40

6, 300

1, 200

4,080

1,478

00

.00

.00

.00

.00

.00

00

.00

00

00

16: 00: 37

AMOUNT

409

6, 300

4,480

20, 400

5,725

6,120

1,478

50

00

.00

.00

.00

.00

00

00

00

00

00



CONTI D: C20927

PCN: 20927-BID

PRQIECT STAMD86- 076

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 626-00100 Mobi | i zation (w o Autopay)

0395 900- 00010 *Added |tem (Hour)/

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 02/ 28/ 2019

ESTI MATE NO: 0009 16: 00: 37
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1. 000 1. 000
LS 0. 000 0. 00
9, 600. 00000 1. 000 9, 600. 00
30. 000 30. 000
HOUR 0. 000 0. 00
600. 00000 30. 000 18, 000. 00
CAT 0200 CURRENT AMI $  928,695.45% 175 787.95$ 903, 785. 40
PROJECT TOTAL CURRENT AMI $ 928, 695.45$% 175, 787.95$ 903, 785. 40



